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Modification of Hanford Federal Facility Agreement and Consent Order (HFFACO) requirements M-47-00, M-47-01,
M-47-02, M-47-03A, M-47-04 and M-47-08 to accelerate joint agency decisions and schedule establishment
regarding completion of tank waste treatment options.

Description/Justification of Change
This M-47-03-02 change package modifies M-47-00, M-47-01, M-47-02, M-47-03A, M-47-04 and M-47-06 to be

consistent with the Parties concurrent M-62-03-02 Change Request delsting the Phase | and Phase |l tank waste
treatment concept. These M-47 changes are made to afign weste feed operaticns with other elements of DOE’s

tank waste treaiment, storage and disposal system.
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Impact of Change

This change request Modifies Banford Federal Facility Agreement and Consent Order (HFFACO) work
requirements at M-47-00, M-47-01, M-47-02, M-47-03A, M-47-04 and M-47-08.

Affected Documents

The Hanford Federal Facility Aqreement and Consent Order, as amended, including HFFACO Action Plan Appendix
D, DOE’s Annual Land Disposal Restrictions Report, DOE's Tank Farm Closurs/Post-Closure Workplan Update and
Hanford site internal planning, management, and budget documents (e.g., DOE and DOE centractor Baselines,
Basellne Change Contrel documents and confracts,
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M-47-03-01 June 24, 2003
Description/Justification of Change (continued)

Modifications to the M-47 milestone series incorporated into the HFFACO by approval of this M-47-03-02
Change Request are shown here as either shaded additions, or strikethrough deletions.

MS Number
M-47-00

M-47-01

M-047-02

M-47-03A

M-47-04

M-47-05

M-47-05A

Milestone Description
DOE, DOE's RROJECT-HANFORD-MANAGEMENT-CONTRACTOR-(RHMG); AND
ASSOCIATED CONTRACTORS SHALL COMPLETE ALL WORK NECESSARY IN
SUPPORT OF THE ACQUISITION AND RHASE-+4 OPERATIONS OF HANFORD SITE
HIGH-LEVEL RADIOACTIVE TANK WASTE TREATMENT, STORAGE, AND DISPOSAL
FACILITIES. WORK INCLUDED UNDER THIS MILESTONE SERIES SHALL INCLUDE
BUT IS NOT LIMITED TO WORK NECESSARY TO : 1.) PROVIDE TIMELY TANK
WASTE FEED TO TANK WASTE TREATMENT FACILITIES, 2.) PROVIDE ADEQUATE
DOUBLE SHELL TANK (DST) SPACE, 3.) PROVIDE NECESSARY INFRASTRUCTURE
INCLUDING SOLID WASTE SERVICES AND SECONDARY WASTE TREATMENT (E.G.
TANK WASTE TREATMENT FACILITY LIQUID EFFLUENTS). SEE ALSO MILESTONE
SERIES M-90-00. THE PARTIES WILL REVISE OR CONFIRM THE DUE DATES FOR
MILESTONES M-47-01, M-47-02, M-47-03, M-47-03A, M-47-04, M-47-05 AND M-47-05A
WITHIN 6 MONTHS OF AUTHORIZATION TO PROCEED (SEE MILESTONE M-62-04).
REVISION, IF NECESSARY, SHALL BE CONSISTENT WITH COMPLETION OF HOT
COMMISSIONING BY-2007--COMMERGCIAL-ORERATIONS-BY-1/31/201168, AND
COMPLETION OF THE PRETREATMENT AND VITRIFICATION OF NO LESS THAN 10%
OF HANFORD'S TANK WASTE BY MASS AND 25% BY-WEIGHT ACTIVITY PHASE4
TREATMENT BY 2/28/2018. COMPLIANCE WITH THE WORK SCHEDULES SET
FORTH IN THIS M-47 SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT
WORK TO ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH
SERIES M-47 MAJOR AND INTERIM MILESTONE REQUIREMENTS. DOE INTERNAL
WORK SCHEDULES (I.E., DOE APPROVED SCHEDULE BASELINES) AND
ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS SHALL BE CONSISTENT
WITH THE REQUIRMENTS OF THIS AGREEMENT. MODIFICATION OF DOE
CONTRACTOR BASELINE(S) AND ISSUANCE OF ASSOCIATED DOE WCORK
DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE NOT CONSISTENT WITH
AGREEMENT REQUIREMENTS SHALL NOT BE FINALIZED PRIOR TO APPROVAL OF
AN AGREEMENT CHANGE REQUEST SUBMITTED PURSUANT TO AGREEMENT
ACTION PLAN 12.0.

COMPLETE CONSTRUCTION OF THE TRANSFER SYSTEM FROM THE 241-AP TANK
FARM TO THE-BNEL WTP FACILITY TO SUPPORT THE START OF HOT
COMMISSIONING OF THE RPHASE4 TANK WASTE TREATMENT COMPLEX.

COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR REQUIRED TRANSER
SYSTEM UPGRADES TO ALLOW TRANSFER OF FIRST HIGH-LEVEL WASTE FEED TO
THE PRETREATMENT/TREATMENT COMPLEX.

COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR WASTE RETRIEVAL AND
MOBILIZATION SYSTEMS FOR SELECTED INITIAL HIGH-LEVEL WASTE FEED TANK.

COMPLETE STARTUP AND TURNCVER ACTIVITIES FOR REQUIRED TRANSFER
SYSTEM UPGRADES TO ALLOW TRANSFER OF FIRST LOW-ACTIVITY WASTE FEED
TO THE PRETREAMENT/TREATMENT COMPLEX. INSTALLATION OF THE PUMP
WILL NOT BE REQUIRED UNTIL NECESSARY. TO SUPPORT WTP. WASTE FEED
ACTIVITIES:

START CONSTRUCTION OF WASTE RETRIEVAL AND MOBILIZATION SYSTEMS FOR
SELECTED INITIAL LOW-ACTIVITY WASTE FEED TANK (OTHER THAN AZ-101 AND
AZ-102).

COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR WASTE RETRIEVAL AND
MOBILIZATION SYSTEMS FOR SELECTED INITIAL LOW-ACTIVITY WASTE FEED
TANK (OTHER THAN AZ-101 OR AZ-102).

Due Date
02/28/2018

03/31/2006

3/31/2009

3/31/2009

3/31/2009

5/31/2004

4/30/2006



- M-47-03-01 June 24, 2003 .
Description/Justification of Change (cantinued}

M-47-06 CCMPLETE NEGOTIATION OF ADDITIONAL AGREEMENT REQUIREMENTS 6/30/2010
(MILESTONES, TARGET DATES, AND ASSOCIATED LANGUAGE) GOVERNING WORK '
NECESSARY TO SUPPORT COMPLETION OF TREATMENT COMPLEX BHASE ]
OPERATEONS BY 2018.
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